

**SUPPLEMENTARY AGREEMENT No.2
TO SERVICE CONTRACT
No. 5-LIN (Services)/2017-1, 3-3700-10925
dated 05/05/2017**

4 August 2017

Vilnius

Amber Grid AB, represented by Technical Director Andrius Dagys, hereinafter referred to as the 'Customer', on the one part, and Rosen Europe B.V., hereinafter referred to as the 'Contractor', represented by Director Mr. Gerrit Bernhard Droppers, on the other part,

whereas performance of the service contract No. 5-LIN(Services)/2017-1, 3-3700-10925 dated 05/05/2017 (hereinafter the Contract) has revealed the following facts: The main pipeline Sakiai-Klaipėda during the period from 21/07/2017 to 07/08/2017 necessitated the transportation of large volumes of gas to the Incukalnis underground storage facilities, and as a result, improper gas flow conditions have to be established for the provision of the Services (high gas flowrate) or which prevent the provision of the Services or any part thereof

and
in accordance with Clause 1.6 of the Contract, the Parties have entered into the following supplementary agreement No. 2 (hereinafter the Supplementary Agreement) and have agreed as follows:

1. Change in Clause 1.5. of the approved final deadline of Services provision and of the Contract shall be amended as follows:

"1.5. <...> The final deadlines for the completion of the Services: **-no later than by 25 September 2017**"

2. Clause 1.5.1. of the Contract shall be amended as follows:

"1.5.1. pipeline cleaning and diagnostics: by **18 August 2017**"

3. Clause 1.5.2. of the Contract shall be amended as follows:

"1.5.2. the final report to be submitted to the Customer no later than by **25 September 2017**"

4. Other terms and conditions of the Contract remain inalterable and binding upon both Parties.

5. The present Supplementary Agreement No. 2 comes into force when signed by the Parties and shall be valid

**PAPILDOMAS SUSITARIMAS Nr.2
PRIE 2017-05-05 d. PASLAUGŲ TEIKIMO SUTARTIES
Nr.5-LIN (Services)/2017-1,
3-3700-10925**

2017 m. rugpjūčio 4 d.

Vilnius

AB „Amber Grid“, atstovaujama technikos direktoriaus Andriaus Dagio, toliau vadinama Užsakovu, ir bendrovė „Rosen Europe B.V.“, atstovaujama direktoriaus p. Gerrit Bernhard Droppers, toliau vadinama Vykdytoju,

atsižvelgdamos į tai, kad vykdant 2017-05-05 sudarytą paslaugų teikimo sutartį Nr. 5-LIN(Services)/2017-1, 3-3700-10925 (toliau – Sutartis) buvo nustatytos šios aplinkybės:

magistraliniame dujotiekyje Šakiai-Klaipėda laikotarpyje nuo 2017-07-21 iki 2017-08-07 atsirado poreikis transportuoti didelį dujų kiekį į Inčiukalnio požeminę saugyklą, ko pasekoje nustatyti netinkami Paslaugoms suteikti dujų tekėjimo režimai (per didelį dujų greitį), trukdantys teikti Paslaugas ar jų dalį

ir
vadovaudamosi Sutarties 1.6 punkto nuostatomis, Šalys sudarė šį papildomą susitarimą Nr. 2 (toliau – Papildomas susitarimas) ir susitarė:

1. pakeisti Sutarties 1.5 punkte įtvirtintą galutinį Paslaugų suteikimo terminą ir numatyti, kad:

„1.5. <...> Galutinis Paslaugų suteikimo terminas: – **ne vėliau kaip iki 2017 m. rugsėjo 25 d.**“

2. pakeisti Sutarties 1.5.1. punktą išdėstyti jį taip:

„1.5.1. vamzdyno valymas, vamzdyno diagnostika: iki **2017 m. rugpjūčio 18 d.**“

3. pakeisti Sutarties 1.5.2. punktą išdėstyti jį taip:

„1.5.2. pateikta Užsakovui galutinė ataskaita ne vėliau kaip iki **2017 m. rugsėjo 25 d.**“

4. Kitos Sutarties sąlygos lieka nepakeistos ir yra būtinos vykdyti abiem Sutarties pusėms.

5. Šis Papildomas susitarimas Nr. 2 galioja nuo abiejų šalių pasirašymo momento ir galioja iki Sutarties

within the term of the Contract and shall be an integral part of the Contract.

galiojimo pabaigos ir yra neatsiejama jos dalis.

6. The present Supplementary Agreement is made in two copies of equal legal force, one copy for the Customer and one copy for the Contractor.

6. Šis Papildomas susitarimas pasirašytas dviem egzemplioriais, kurie turi vienodą juridinę galią, vienas Užsakovui, kitas Vykdytoji.


CUSTOMER

Amber Grid AB
Business ID: 303090867;
Savanorių pr. 28, LT-03116 Vilnius;
VAT reg. No: LT100007844014;
Tel. (8 5) 236 0855;
Fax (8 5) 236 0850;
Email info@ambergrid.lt;
<http://www.ambergrid.lt>;
Account No LT71 7044 0600 0790 5969;
AB SEB bankas 70440 CBVILT2X.

UŽSAKOVAS

AB „Amber Grid“
Įmonės kodas: 303090867;
Savanorių pr. 28, LT-03116 Vilnius;
PVM mok. kodas: LT100007844014;
Tel. (8 5) 236 0855;
Faksas (8 5) 236 0850;
El.p. info@ambergrid.lt;
<http://www.ambergrid.lt>;
A/s LT71 7044 0600 0790 5969;
AB SEB bankas 70440 CBVILT2X.

Technical Director / Technikos direktorius

_____ A. Dagys
seal 


CONTRACTOR

ROSEN Europe B.V.
Business ID: RSIN 808776393
Zutphenstraat 15
7575 EJ Oldenzaal, The Netherlands
Tel. (+315) 41671000
Fax (+315) 41671130
Bank:
ABN AMRO Bank, 7476 AC Oldenzaal,
the Netherlands
Account No: 57 19 55 010
Code: ABN-ANL 2A

VYKDYTOJAS

ROSEN Europe B.V.
Įmonės kodas: RSIN 808776393
Zutphenstraat 15
7575 EJ Oldenzaal, The Netherlands
Tel. (+315) 41671000
Faksas (+315) 41671130
Bankas:
ABN AMRO Bank, 7476 AC Oldenzaal,
the Netherlands
Account No: 57 19 55 010
Code: ABN-ANL 2A

Director/Direktorius

_____ G. B. Droppers
seal 


ROSEN Europe B.V.
Zutphenstraat 15
7575 EJ Oldenzaal - The Netherlands
Phone +31-541-671-000 - Fax +31-541-671-130