

2018-PSUTP-5

27.06.2018

## ADDENDUM NO. 1 TO THE CONTRACT REGARDING PROJECT KAUNAS

### WATER TREATMENT PLANT

CONTRACTOR		PURCHASER	
Name and address UAB Arionex LT Ašigalio str. 6C LT-49142 Kaunas, Lithuania		Name and address UAB Kauno kogeneracinė jėgainė Aguonų str. 24 LT-03212 Vilnius Lithuania	
VAT-number LT100002711317		VAT-number LT100009225616	
Telephone +370 655 12700	Telefax	Telephone +370 68750785	Telefax
E-mail		E-mail	
Reference		Reference	

#### RECITALS

Whereas:

(a) UAB Kauno kogeneracinė jėgainė (**“the Purchaser”**) and UAB Arionex LT (**“the Contractor”**) on 30-11-2017 have entered into the contract No. S-2017-SUT-18 (**“the Contract”**) regarding Works of Water Treatment Plant design, manufacturing and erection for the purposes of Kaunas CHP Project;

(b) The Contractor has been selected by the Purchaser by means of public procurement having evaluated *inter alia* Contractor's compliance to the requirements of the procurement conditions;

(c) 22-05-2018 the Purchaser received letters (Annex No. 2 and No. 5) from AF-Consult Oy (**“the Consultant”**) regarding the additional orders from the Contractor;

Therefore, the Parties have entered into this Addendum to the Contract and agreed as follows:

#### 1 ADDITIONAL ORDER OF LIFTING BEAM AND CONDUCTIVITY METER EQUIPMENT

1.1. Considering that:

1.1.1. In the Clauses 35-38 of the annex 15 of the Contract – General Conditions NLM 10 E for the Supply and Erection of Machinery and other Mechanical, Electrical and Electronic Equipment, there is a variation procedure described following which the Contractor has submitted an offers (attached as Annex No. 1 and No. 4) regarding the Lifting beam and Conductivity meter equipment;

27.06.2018

1.1.2. According to part 10 of the Contract – *Total Contract Price* – stipulates a maximum amount, which may be paid by the Purchaser for the Plant and the Works (including possible variations) under the Contract and shall not be exceeded during the validity term of the Contract;

1.1.3. Contract Price is 393.660,00 EUR without VAT. Total Contract Price shall not exceed 452.709,00 EUR without VAT (15 % from the Contract Price);

1.1.4. Sum to be paid to the Contractor under this Addendum to the Contract is a sum of prices for Lifting beam and Conductivity meter equipment (5.331,00 + 1.827,00 = 7.158,00 EUR without VAT);

1.1.5. Sum to be paid to the Contractor by this Addendum to the Contract falls under the sum dedicated for the variations by the provisions of the Contract;

1.2. The Purchaser and the Contractor agrees to make a variation by ordering Lifting beam and Conductivity meter equipment from the Contractor following the provisions of this Addendum, its Annexes and the Contract.

1.3. After this Addendum will be signed the Lifting beam and Conductivity meter equipment shall be ordered by signing the drafts of the Change orders presented in Annexes No. 3 and No. 6 to this Addendum.

## **2 OTHER PROVISIONS**

2.1. All other provisions of the original Contract remain unchanged.

2.2. This Addendum No. 1 to the Contract shall enter into force on the day that both Parties sign it as indicated below.

## **3 COUNTERPARTS, SIGNATURES AND ANEXES**

3.1. This Addendum No. 1 to the Contract has been made in two copies, one for each party.

3.2. Following shall be annexed and form an integral part of this Addendum No. 1:

3.2.1. Contractor's offer regarding Conductivity meter;

3.2.2. Consultant's letter regarding Conductivity meter;

3.2.3. Draft of the Change order regarding Conductivity meter;

3.2.4. Contractor's offer regarding Lifting beam;

3.2.5. Consultant's letter regarding Lifting beam;

3.2.6. Draft of the Change order regarding Lifting beam.

Place/Date 20180702

**UAB Kauno kogeneracinė jėgainė**

Place/Date

Kaunas / 27.06.2018

**UAB Arionex LT**