

SUSITARIMAS DĖL 2024-01-25 SUTARČIŲ AGREEMENT NO. 2024-SUT-031

Nr. 2024-SUT-003, Nr. 25SUT-10, Nr. BP-240003, Nr. 24VP-SUT-15, Nr. 683432, Nr. SUT-P-2024-0016 KEITIMO

NR. 2024-SUT-031

Ši susitarimą dėl 2024-01-25 Ilgalaiškės UAB „EPSO-G“ grupės strategijos parengimo paslaugų pirkimo – pardavimo sutarčių Nr. 2024-SUT-003, Nr. 25SUT-10, Nr. BP-240003, Nr. 24VP-SUT-15, Nr. 683432, Nr. SUT-P-2024-0016 (toliau – **Susitarimas**) keitimo sudarė toliau nurodytos šalys:

UAB „EPSO-G“, pagal Lietuvos Respublikos įstatymus įsteigta ir veikianti bendrovė, kurios juridinio asmens kodas 302826889, registruota buveinė yra adresu Laisvės pr. 10, Vilnius, Lietuvos Respublika (toliau – **Pirkėjas**), atstovaujama vadovo , veikiančio pagal bendrovės įstatus,

LITGRID AB, pagal Lietuvos Respublikos įstatymus įsteigta ir veikianti bendrovė, kurios juridinio asmens kodas 302564383, registruota buveinė yra adresu Karlo Gustavo Emilio Manerheimo g. 8, Vilnius, Lietuvos Respublika (toliau – **Pirkėjas**), atstovaujama Strategijos ir tyrimų skyriaus vadovo, laikinai einančio Strategijos departamento vadovo pareigas , veikiančio pagal suteiktus įgaliojimus,

AB „Amber Grid“, pagal Lietuvos Respublikos įstatymus įsteigta ir veikianti bendrovė, kurios juridinio asmens kodas 303090867, registruota buveinė yra adresu Laisvės pr. 10, Vilnius, Lietuvos Respublika (toliau – **Pirkėjas**), atstovaujama komercijos direktoriaus , veikiančio pagal suteiktus įgaliojimus,

Energy cells UAB, pagal Lietuvos Respublikos įstatymus įsteigta ir veikianti bendrovė, kurios juridinio asmens kodas 305689545, registruota buveinė yra adresu Ozo g. 12A-1, LT-08200 Vilnius, Lietuvos Respublika (toliau – **Pirkėjas**), atstovaujama technikos vadovo , veikiančio pagal suteiktus įgaliojimus,

BALTPOOL UAB, pagal Lietuvos Respublikos įstatymus įsteigta ir veikianti bendrovė, kurios juridinio asmens kodas 302464881, registruota buveinė yra adresu Žalgirio g. 90 D, LT-09303 Vilnius, Lietuvos Respublika (toliau – **Pirkėjas**), atstovaujama vadovo veikiančio pagal bendrovės įstatus,

CONCERNING THE AMENDMENT OF 25/01/2024 CONTRACTS No. 2024-SUT-003, No. 25SUT-10, No. BP-240003, No. 24VP-SUT-15, No. 683432, No. SUT-P-2024-0016

The present Agreement concerning the amendment of 25/01/2024 Contracts No. 2024-SUT-003, No. 25SUT-10, No. BP-240003, No. 24VP-SUT-15, No. 683432 and No. SUT-P-2024-0016 for the sale and purchase of services for the development of a long-term strategy for the EPSO-G UAB Group (hereinafter referred to as the **Agreement**), has been entered into by and between the following parties:

EPSO-G UAB, a company incorporated and operating under the laws of the Republic of Lithuania, with legal entity code 302826889, registered office at Laisvės pr. 10, Vilnius, Republic of Lithuania (hereinafter referred to as the **Buyer**), represented by , the Head of the Company, acting in accordance with the company's Articles of Association,

LITGRID AB, a company incorporated and operating under the laws of the Republic of Lithuania, with legal entity code 302564383, registered office at Karlo Gustavo Emilio Manerheimo g. 8, Vilnius, Republic of Lithuania (hereinafter referred to as the **Buyer**), represented by , the Head of the Strategy and Research Department, acting as Head of the Strategy Department, acting in accordance with the powers conferred upon him,

Amber Grid AB, a company incorporated and operating under the laws of the Republic of Lithuania, with legal entity code 303090867, registered office at Laisvės pr. 10, Vilnius, Republic of Lithuania (hereinafter referred to as the **Buyer**), represented by its Commercial Director acting in accordance with the powers conferred upon him,

Energy cells UAB, a company incorporated and operating under the laws of the Republic of Lithuania, with legal entity code 305689545, registered office at Ozo g. 12A-1, LT-08200 Vilnius, Republic of Lithuania (hereinafter referred to as the **Buyer**), represented by , the Chief Technical Officer, acting in accordance with the powers conferred upon him,

BALTPOOL UAB, a company incorporated and operating under the laws of the Republic of Lithuania, with legal entity code 302464881, registered office at Žalgirio g. 90 D, LT-09303 Vilnius, Republic of Lithuania (hereinafter referred to as the **Buyer**), represented by the Head of the Company, acting in accordance with the company's Articles of Association,

UAB „TETAS“, pagal Lietuvos Respublikos įstatymus įsteigta ir veikianti bendrovė, kurios juridinio asmens kodas 300513148, registruota buveinė yra adresu Senamiesčio g. 102B, LT-35116 Panevėžys (adresas korespondencijai: V.Krėvės pr. 120, LT-51119 Kaunas), Lietuvos Respublika (toliau – **Pirkėjas**), atstovaujama vadovo, veikiančio pagal bendrovės įstatus,

ir

Baringa Consulting Limited, kurios kodas 08915935, registruota buveinė yra adresu 62 Buckingham Gate, Londonas, SW1E 6AJ, Jungtinė Karalystė (toliau – **Pardavėjas**), atstovaujama partnerio, toliau visi Pirkėjai ir Pardavėjas kartu vadinami „**Šalimis**“, o kiekvienas atskirai – „**Šalimi**“.

KADANGI:

- (A) 2024 m. sausio 25 d. Šalys sudarė ilgalaikės UAB „EPSO-G“ grupės strategijos parengimo paslaugų pirkimo – pardavimo sutartis Nr. 2024-SUT-003, Nr. 25SUT-10, Nr. BP-240003, Nr. 24VP-SUT-15, Nr. 683432, Nr. SUT-P-2024-0016 (toliau – **Sutartis**);
- (B) Pardavėjas įsipareigojo suteikti Pirkėjui Pardavėjo pasiūlyme nurodytas paslaugas, atitinkančias techninės specifikacijos reikalavimus (toliau – **Paslaugos**) Sutartyje numatytais terminais;
- (C) Lietuvos Respublikos viešųjų pirkimų įstatymo (toliau – **VPĮ**) 89 str. 1 d. 1 p. leidžia keisti viešojo pirkimo sutartį kai pakeitimas, neatsižvelgiant į jo piniginę vertę, iš anksto buvo aiškiai, tiksliai ir nedviprasmiškai suformuluotas pirkimo dokumentuose nustatant pirkimo sutarties ar preliminariosios sutarties peržiūros, įskaitant kainos indeksavimą, atlyginimų darbuotojams peržiūrą, sąlygas ar pasirinkimo galimybes, įskaitant sutarties termino, perkamų kiekių, apimtį, objekto pakeitimą;
- (D) Sutarties bendrųjų sąlygų 4.2.1. p. nustato, kad Sutartis gali būti keičiama Šalių rašytiniu susitarimu, jei tai neprieštarauja VPĮ nustatyta tvarkai;
- (E) Sutarties bendrųjų sąlygų 4.2.7. p. nustato, kad prekių pristatymo ir (ar) paslaugų suteikimo terminas gali būti pratęsiamas

TETAS, UAB, a company established and operating under the laws of the Republic of Lithuania, with legal entity code 300513148, registered office at Senamiesčio g. 102B, LT-35116 Panevėžys (mailing address: V.Krėvės pr. 120, LT-51119 Kaunas), the Republic of Lithuania (hereinafter referred to as the **Buyer**), represented by , the Head of the Company, acting in accordance with the company's Articles of Association,

and

Baringa Consulting Limited, legal entity code 08915935, whose registered office is at 62 Buckingham Gate, London, SW1E 6AJ, United Kingdom (hereinafter referred to as the **Seller**), represented by its partner ,

hereinafter the Buyers and the Seller collectively referred to as the Parties and each individually as a Party.

WHEREAS:

- (A) On 25 January 2024, the Parties have concluded Contracts No. 2024-SUT-003, No. 25SUT-10, No. BP-240003, No. 24VP-SUT-15, No. 683432 and No. SUT-P-2024-0016 for the sale and purchase of services for the development of a long-term strategy for the EPSO-G UAB Group (hereinafter referred to as the **Contract**);
- (B) The Seller has undertaken to provide the Buyer with the services specified in the Seller's tender in accordance with the requirements of the technical specification (hereinafter referred to as the **Services**) within the time limits set out in the Contract;
- (C) Article 89(1)(1) of the Law on Public Procurement of the Republic of Lithuania (hereinafter referred to as the **PPL**) allows for the amendment of a public procurement contract where such amendment, irrespective of its monetary value, has been formulated in advance in the procurement documents in clear, precise and unambiguous manner by setting out the terms and conditions or options for the revision of the contract or the preliminary contract, including the price indexation, the revision of the remuneration of the staff, including changes concerning the term of contract, the quantities, the scope, and the subject-matter of the contract;
- (D) Paragraph 4.2.1. of the General Terms and Conditions of the Contract provides that the Contract may be amended by written agreement of the Parties, provided that this is in accordance with the procedure laid down in the PPL.
- (E) Paragraph 4.2.7 of the General Terms and Conditions of the Contract provides that the time limit for the

esant šioms aplinkybėms: e) atsiranda uždelsimas, kliūtys ar trukdymai, kurių atsiradimui Pardavėjas neturi įtakos, už kuriuos neatsako ir kurie sukelti ir priskiriami tretiesiems asmenims;

(F) Pardavėjas 2024 m. birželio 6 d. raštu kreipėsi į Pirkėją prašydamas pratęsti Sutarties specialiųjų sąlygų 4.1. p. nurodytą Paslaugų (strategijos parengimo) suteikimo terminą;

(G) Sutartyje nurodytas Paslaugų (strategijos parengimo) suteikimo terminas gali būti pratęstas, kadangi Sutarties vykdymo metu atsirado aplinkybės, kurių atsiradimui nei Pardavėjas nei Pirkėjas neturėjo įtakos:

I. Nacionalinės energetinės nepriklausomybės strategijos (toliau - **NENS**) projekto atnaujinimo vėlavimas. NENS yra vienas svarbiausių dokumentų Pardavėjui rengiant Pirkėjo strategiją – techninės specifikacijos įžanginiame 1 skyriuje nurodyta, kad parengta strategija turi padėti įgyvendinti NENS tikslus. Atnaujintas NENS projektas turėjo būti paskelbtas 2024 m. sausio mėn., tačiau tai buvo padaryta pavėluotai – Lietuvos Respublikos energetikos ministerija jį atnaujino 2024 m. kovo 27 d.. Sutartis su Pardavėju buvo pasirašyta 2024 metų sausio 25 d., t.y. 2 mėnesiams anksčiau, nei buvo paskelbtas atnaujintas NENS projektas. Iki atnaujinto NENS projekto paskelbimo nebuvo galimybių supažindinti Pardavėją su NENS kryptimis ir gairėmis, todėl Pirkėjas apie poreikį strateginius prioritetus dėti ir derinti su NENS esančiais naujausiais valstybės lūkesčiais galėjo pateikti Pardavėjui vėliau. Taip pat atnaujintoje NENS versijoje buvo pakeistos tam tikros skaičiavimo prielaidos į naujesnes, jos nebeatitinka praėjusiais metais patvirtintos Lietuvos energetikos sistemos transformacijos studijos turėtų prielaidų, kuriomis rėmėsi Pardavėjas rengdamas Pirkėjo strategiją. Pasikeitusios prielaidos yra susijusios su lankstumo resurso poreikiais, tarp sisteminių jungčių kiekiais bei kitomis projekcijomis, kurios yra svarbios

delivery of the goods and/or the provision of the services may be extended in the following circumstances: e) the occurrence of delays, hindrances or impediments which are beyond the control of the Seller, for which it is not liable, and which have been caused by and are imputable to a third party;

F) On 6 June 2024, the Seller submitted a letter of request to the Buyer for an extension of the time limit for the provision of the Services (strategy preparation) as set out in Paragraph 4.1 of the Special Terms of Contract;

(G) The time limit for the provision of the Services (strategy preparation) specified in the Contract may be extended due to the occurrence of circumstances during the performance of the Contract which are beyond the control of either the Seller or the Buyer:

I. Delays in the updated draft National Energy Independence Strategy (hereinafter referred to as **NEIS**). The NEIS is one of the key documents for the Seller in the preparation of the Buyer's strategy - the introductory section 1 of the Technical Specification specifies that the strategy developed must contribute to the achievement of the objectives laid down in the NEIS. The updated draft NEIS was due to be published in January 2024, but this was delayed - Ministry of Energy the Republic of Lithuania updated it 27 March 2024. The contract with the Seller was signed on 25 January 2024, i.e. 2 months before the publication of the updated draft NEIS. It was not possible to inform the Seller of the NEIS orientations and guidelines before the publication of the updated draft NEIS, and therefore the Buyer could only later inform the Vendor about the need to align and coordinate strategic priorities with the latest expectations of the State contained in the NEIS. The updated version of the NEIS has also updated certain calculation assumptions to more recent ones and they are no longer in line with the assumptions of the Lithuanian Energy System Transformation Study approved last year, which were relied upon by the Seller in the preparation of the Buyer's strategy. Changes in assumptions relate to flexibility resource requirements, interconnection volumes and other projections that are relevant to the Buyer's strategy and need to be taken into account;

II. The changed calculation assumptions that have a significant impact on the Buyer's activities were presented by the Lithuanian Energy Agency in its LT100 study on the most cost-effective and advanced ways for Lithuania to transition to 100% renewable energy-based electricity generation. The LT100 study, whose assumptions were also used to update the NEIS forecasts, foresees (and possibly will foresee) lower installed solar power capacity for the 2030 baseline scenario than in the Lithuanian Energy System

- rengiant Pirkėjo strategiją ir į kurias yra būtina atsižvelgti;
- II. Pasikeitusias skaičiavimo prielaidas, kurios turi reikšmingą įtaką Pirkėjo veikloms, pateikė Lietuvos energetikos agentūra savo rengiamoje LT100 studijoje dėl ekonomiškai efektyviausių ir pažangiausių būdų Lietuvai pereiti prie 100 proc. atsinaujinančiais energijos išteklių grįstos elektros gamybos. LT100 studija, kurios prielaidomis taip pat buvo atnaujintos ir NENS prognozės, numato (galimai numatys) mažesnius saulės energijos instaliuotos galios kiekius 2030 metų baziniam scenarijui nei buvo numatyta Lietuvos energetikos sistemos transformacijos studijoje, taip pat didesnius vėjo generacijos instaliuotos galios kiekius. LT100 studija pateikia tikslesnę ir detalesnę detalizaciją elektros energijos išteklių kainai. Šių skaičiavimų pasikeitimai įtakoja poreikį peržiūrėti strategijos finansinio modelio dalį, kadangi generacijos kaita ir jos kaina daro įtaką elektros perdavimui (didžiausiam Pirkėjo pajamų šaltiniui). Esant reikšmingiems pokyčiams Pardavėjas turi įvertinti ketinamų vystyti projektų galimybes, o taip pat ir jų kaštus bei finansavimo projekcijas, todėl šiam darbui atlikti reikalingas papildomas laikas.

ŠALYS SUSITARIA:

1. Vadovaudamosi Sutarties bendrųjų sąlygų 4.2.1. p., 4.2.7. e) p., VPĮ 89 str. 1 d. 1 p. pakeisti Sutarties specialiųjų sąlygų 4.1. p. ir išdėstyti jį sekančiai:
„4.1. Pardavėjas Paslaugas (strategijos paregimas) įsipareigoja suteikti: per 7 (septynis) mėnesius nuo Sutarties įsigaliojimo dienos.“.
2. Šalys patvirtina, jog visos kitos Sutarties nuostatos, išskyrus tas, kurios yra keičiamos šiuo Susitarimu, lieka galioti ir nėra keičiamos.
3. Susitarimas įsigalioja nuo jo pasirašymo datos ir tampa neatskiriama Sutarties dalimi. Susitarimui taikoma teisė ir ginčų sprendimo tvarka yra nustatyta Sutartyje.

Transformation Study, as well as higher installed wind generation capacity. The LT100 study provides a more precise and detailed breakdown of the cost of electricity resources. Changes in these calculations lead to the need to revise the financial model part of the strategy, as the change in generation and its price has an impact on the transmission of electricity (the Buyer's largest source of revenue). In the event of significant changes, the Seller has to assess the feasibility of the projects to be developed, as well as their costs and financing projections, which requires additional time to complete this work;

THE PARTIES HEREBY AGREE ON THE FOLLOWING:

1. In accordance with Paragraphs 4.2.1, 4.2.7(e) of the General Terms and Conditions of Contract and Article 89(1)(1) of the PPL the Parties shall agree to amend Paragraph 4.1 of the Special Terms of the Contract to read as follows: "4.1. The Seller undertakes to provide the Services (strategy preparation): within 7 (seven) months from the effective date of the Contract."
2. The Parties confirm that all other provisions of the Contract, other than those modified by this Agreement, shall remain in full force and effect and shall not be modified.
3. The Agreement shall enter into force on the date of its signature and shall form an integral part of the Contract. The law applicable to the Agreement and the procedure for the settlement of disputes has been set out in the Contract.

4. Susitarimas sudarytas lietuvių anglų kalbomis ir pasirašomas kvalifikuotais elektroniniais parašais. Esant neatitikimams tarp Susitarimo tekstų lietuvių ir anglų kalbomis, pirmenybė teikiama tekstui lietuvių kalba.

4. This Agreement, which is concluded in the Lithuanian and English languages, signed with qualified electronic signatures. In the event of any inconsistency between the English and Lithuanian texts of the Agreement, the Lithuanian text shall prevail.

Pirkėjo vardu:

UAB „EPSO-G“ vadovas

LITGRID AB Strategijos ir tyrimų skyriaus vadovas, laikinai einantis Strategijos departamento vadovo pareigas

AB „Amber Grid“ komercijos direktorius

Energy cells UAB technikos vadovas

BALTPOOL UAB vadovas

UAB „TETAS“ vadovas

Pardavėjo vardu:

Baringa Consulting Limited partneris

On behalf of Buyer:

the Head of EPSO-G, UAB

, Head of Strategy and Research Department, Acting Head of Strategy Department of LITGRID AB

, Commercial Director of Amber Grid AB

, the Chief Technical Officer of Energy cells UAB

, the Head of BALTPOOL UAB

, the Head of TETAS, UAB

On behalf of the Seller:

Partner of Baringa Consulting Limited